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Planning Process

7. Implement, Monitor, and Review

6. Five-Year Action Plans 

5. Comprehensive Stewardship Plan

4. Broad Consultation

3. Establish Stewardship Activity Zones

2. Define Goals and Objectives

1. Inventories and Assessments
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Comprehensive Stewardship Plan
Includes:

- Ecological, 
geographical, cultural, 
and legislative context

- Planning process

- Stewardship priorities

- Implementation 
framework
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Stewardship Activity Zones

Environmental 
Protection and 

Restoration

Indigenous Activities Agriculture

Passive Recreation Gathering Spaces
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Five-Year Action Plans

Objectives:

• Refine land-use designations

• Undertake site-specific 
assessments

• Identify and prioritize 
projects

• Define resource 
requirements

• Establish Stewardship 
Activity Working Group

Restoration

Indigenous Activities

Agriculture

Recreation
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Restoration Action Plan

Objectives

• Confirm restoration priorities

• Determine project workplan

• Define forest management units

2027 Actions:

• Watercourse buffer plantings

• Design wetland restoration

Implementation Phase
Within 5 Years
Within 10 Years
Within 25 Years
As Opportunities are Identified
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Indigenous Activities Action Plan
Objectives

• Confirm engagement process

• Foster positive and meaningful 
relationships with watershed First 
Nations communities.

• Identify priority activities, 
implementation roles, and timelines.

2027 Actions:

• Continue relationship-building

• Remove hazards to support safe 
access

Implementation Phase
Within 5 Years
Within 10 Years
Within 25 Years
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Agriculture Action Plan
Objectives

• Continue to build relationships with 
tenant farmers.

• Review lease types, lease lengths, and 
tenant farmer selection process.

• Identify opportunities for implementing 
agricultural best management practices.

2027 Actions:

• Engage with tenant farmers to discuss 
redesignation of select areas.

• Renew leases.
Implementation Phase

Within 5 Years
Within 10 Years
Within 25 Years
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Recreation Action Plan
Objectives:

• Confirm priority trail segments.

• Determine parking, trailhead, and education 
requirements.

2027 Actions:

• Design trailhead, parking area, and initial trail 
section.

• Refine cost estimates.

Legend
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Trail Cost Estimates:
2028 and Beyond

Trail Route Site Investigation 

and Design

Construction Total Estimated 

Cost

Estimated 

Timeline

(in 000s) (in 000s) (in 000s)

A Metro Road N 

to Deer Park Dr
$60 to $105 $415 to $730 $475 to $835 3.0 years

B All-Persons 

Trail North End 

Loop

$45 to $85 $215 to $375 $260 to $460  2.5 years

C Northwest 

Corner Loop
$40 to $70 $180 to $320 $220 to $390 2.0 years

D Deer Park Dr to 

Boyers Rd
$60 to $110 $230 to $405 $290 to $515 2.5 years

Note: costs are subject to change and are not a 2027 budgetary ask.

A

B C

D
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Next Steps

Today

• Board approval of the Comprehensive 
Stewardship Plan

2027

• Establish Stewardship Activities Working Group

• Develop five-year Action Plans

• Initiate first projects

2028-2032
• Implement five-year Action Plans

2032+

• Develop and implement Action Plans

• Monitor and review 
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Thank you!
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